Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 October 2026
Team ID	SWTID-2026-1951
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Team Members: Nancy.D, Mythely.J, Srimathi.K, Sahasri.C

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Item	USN-1	As a requester, I can open the "Standard Laptop" catalog item and enter my details, laptop model and business justification.	4	High	Nancy.D
Sprint-1		USN-2	As a requester, I can choose only from approved standard laptop models through catalog variables and UI policies.	3	High	Nancy.D
Sprint-1	Flow Trigger	USN-3	As an admin, I can create a flow in Flow Designer that is triggered when a Service Catalog request is submitted.	4	High	Mythely.J
Sprint-1		USN-4	As an admin, I can add a condition so that only standard laptop requests are routed through the automated flow.	3	High	Mythely.J
Sprint-1	Access & Roles	USN-5	As an admin, I can configure roles and ACLs for requesters, approvers and the procurement team.	3	Medium	Srimathi.K
Sprint-1		USN-6	As a tester, I can use prepared test users, groups and laptop model data to validate the flow.	3	Medium	Sahasri.C
Sprint-2	Approval	USN-7	As a manager, I receive an approval request (Ask for Approval action) for each laptop order raised by my team member.	4	High	Srimathi.K
Sprint-2		USN-8	As a requester, my order is auto-approved when the laptop cost is below the approval threshold.	3	Medium	Srimathi.K
Sprint-2		USN-9	As a requester, I can see the requested item state update automatically when it is approved or rejected.	3	High	Mythely.J
Sprint-2	Procurement	USN-10	As a procurement agent, a catalog task is created and assigned to my group once the order is approved.	4	High	Nancy.D
Sprint-2		USN-11	As a procurement agent, the flow checks laptop stock and creates a purchase order when the model is out of stock.	4	High	Sahasri.C
Sprint-2		USN-12	As a requester, I am notified with the reason when my laptop request is rejected.	2	Medium	Mythely.J
Sprint-3	Notifications	USN-13	As a requester, I receive email notifications when my request is submitted and approved.	3	High	Nancy.D
Sprint-3		USN-14	As an approver or procurement agent, I receive an email when a new approval or task is assigned to me.	3	Medium	Mythely.J

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Fulfillment	USN-15	As an asset manager, an asset record is created on delivery and assigned to the requester automatically.	4	High	Srimathi.K
Sprint-3		USN-16	As a requester, my request is closed automatically once the laptop is delivered.	3	High	Sahasri.C
Sprint-3	Error Handling	USN-17	As an admin, I can view flow execution logs and error handling for failed actions.	4	Medium	Mythely.J
Sprint-3	Reporting	USN-18	As a manager, I can view a dashboard of laptop request status and turnaround time.	3	Low	Sahasri.C
Sprint-4	Testing	USN-19	As a tester, I can run end-to-end tests of the flow with standard laptop requests.	4	High	Nancy.D
Sprint-4		USN-20	As a tester, I can test rejection, out-of-stock and error scenarios to confirm the flow behaves correctly.	4	High	Mythely.J
Sprint-4		USN-21	As a business user, I can perform user acceptance testing and have defects fixed before release.	4	High	Srimathi.K
Sprint-4	Deployment	USN-22	As an admin, I can move the update set containing the flow to the production instance.	3	Medium	Sahasri.C
Sprint-4	Documentation	USN-23	As a team, we prepare a user guide and flow documentation for support teams.	3	Medium	Nancy.D
Sprint-4		USN-24	As a team, we present a project demo and hand over the solution to the IT procurement team.	2	Low	Sahasri.C

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity:

Imagine we have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} = 3.33$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts